HUNTERS POINT SHIPYARD
PARCEL E EMERGENCY REMOVAL ACTION
LANDFILL GAS CONTROL SYSTEM

THURSDAY, 5 SEPTEMBER 2002
DAILY ENGINEER’S REPORT

SUMMARY OF SITE ACTIVITIES

Tailgate health and safety meeting.

Continued trenching along UCSF fence line alignment starting at STA 6+85. Excavated
and pretrenched to STA 5+60 along trench alignment; backfilled to STA 6+20.
Construction width of gravel/sand backfill is averaging approximately 4’ due to concrete
obstruction removal.

ITSI submitted cost savings on the sand backfill and TTEMI design engineer approved the
material as adequate material for the testing section. John Anderle gave ITSI approval to
procure sand for installation of test section as proposed. Installed sand backfilled trench
from STA 6+27 to STA-6+20.

Received no loads of pea gravel and 92 cy of sand.

Geotextile arrived on-site. Began installation of collection pipe beginning at STA 13+30.
Completed installation of 80’ of pipe.

Attended Construction Quality Control meeting at CSO’s office. Summary of topics and
action items maintained by ROICC’s office. Note — most topics covered in daily reports.
Met with UCSF manager Bob Cotter regarding fencing replacement options. Mr. Cotter
stated that an 8-foot fence would be acceptable. ITSI’s pricing only covers 6-foot high
fence. Mr. Cotter stated he would speak with UCSF directors regarding the change from
replace in-kind to the entire fence replacement. TTEMI communicated to ITSI during CQC
meeting the need for revised price proposal from ITSI.

On-going soil screening by New World Technology of soils scheduled for off-site disposal.
No elevated RAD soils were found.

On-going foam application on soil stockpiles and trench excavation.

ITSI health and safety officer monitored ambient air for LEL and vocs. Action levels were
not exceeded in the trench. Highest LEL levels in trench were 2% and volatiles peaked at
15 ppm in trench.

On-going dust control utilizing water truck

On-going control of landfill access gate by either locking or posting of ITSI at the entrance.

ACTION ITEMS

Submit TTEMI proposal for placement of excavated trench soils free of industrial landfill
waste as fill material during site grading activity.
ITSI to generate two RFI’s based upon discussions from CQC meeting.

o PVC pipe field slotting — change from specifications

o Construction approach trench section near Railroad museum

ACTIVITIES PLANNED FOR 9/06/02

Continue trenching activities along trench alignment (STA 5+60).
Continue pvc pipe installation.



PHOTOGRAPHS

Photograph 1. Sand backfill in test section of trench.

Photograph 2. cy of sand delivered
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Photograph 4. Installing pvc collection pipe within geotextile.
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